ANNIE1-electronics-design - Issues

# Tracker Status Priority Subject Assignee Updated

11351 Task Assigned Normal DAQ output TOOL Benjamin Richards 01/15/2016 08:03 AM
11349 Task New High DAQ board reader TOOL 01/15/2016 08:05 AM
11348 Task New Normal Postgress setup 01/05/2016 08:22 AM
11347 Task New Normal DAQ monitoring system Benjamin Richards 01/05/2016 08:21 AM
11346 Task Resolved Normal DAQ Control systems Benjamin Richards 01/15/2016 08:07 AM
11345 Task New Normal DAQ Serialisation 01/05/2016 08:17 AM
11344 Task Resolved Normal DAQ Jason (lite) messgae passing Benjamin Richards 01/15/2016 08:09 AM
11343 Task Resolved Normal DAQ Bool functions /status reporting Benjamin Richards 01/15/2016 08:08 AM
11342 Task Resolved Normal DAQ ZMQ/multicast integration Benjamin Richards 01/15/2016 08:07 AM
10543 Task Resolved Normal Check availability of local timing references Jonathan Eisch 11/02/2015 01:31 PM
10535 Task New Normal Select and buy a suitable GPS receiver Jonathan Eisch 01/25/2018 07:16 AM
10534 Task Assigned Normal Determine GPS antenna location at ANNIE Hall Jonathan Eisch 01/25/2018 07:17 AM
10533 Task Assigned Normal Determine the suitability of GPS timing reference Jonathan Eisch 01/25/2018 07:17 AM
10532 Task Assigned Normal Select timing sources Jonathan Eisch 01/25/2018 07:17 AM
10530 Task Assigned Normal Timing distribution system Jonathan Eisch 01/25/2018 07:17 AM
10512 Task New Normal Test final pickoff/splitter 04/06/2016 11:14 PM
10510 Task Assigned Normal Mount pickoff/splitter pcb in enclosure, solder wires to bulkhead connectors Jonathan Eisch 04/06/2016 11:09 PM
10509 Task Assigned Normal Attach bulkhead connectors and pcb mounting hardware Jonathan Eisch 04/06/2016 11:13 PM
10470 Task Resolved Normal Machine pickoff/splitter enclosure Jonathan Eisch 01/12/2016 03:05 PM
10468 Task Assigned Normal Pickoff/splitter enclosure production Jonathan Eisch 04/06/2016 11:13 PM
10463 Task Assigned Normal HV pickoff/splitter enclosure Jonathan Eisch 04/06/2016 11:13 PM
10461 Task Resolved Normal Full sized pickoff/splitter board population Jonathan Eisch 01/12/2016 03:07 PM
10457 Task Assigned Normal Design and build full sized pickoff/splitter board Jonathan Eisch 01/12/2016 03:07 PM
10456 Task Resolved Normal Test HV resilliance up to 3kV Jonathan Eisch 10/12/2015 02:40 PM
10449 Task Assigned Normal HV pickoff & signal splitter Jonathan Eisch 04/06/2016 11:14 PM
10443 Task Assigned Normal Make readout methods (to be used by artdaq) Jonathan Eisch 01/25/2018 07:16 AM
10442 Task Resolved Normal Throughput testing for ADC cards Jonathan Eisch 10/22/2015 01:40 PM
10440 Task Assigned Normal Externally trigger ADC cards Jonathan Eisch 01/25/2018 07:14 AM
9090 Feature Assigned Normal UC ADC user manual Jonathan Eisch 01/25/2018 07:14 AM
9089 Task Assigned Normal UC ADC cards Jonathan Eisch 01/25/2018 07:16 AM
9086 Task Assigned Normal Contact Zarko Pavlovic about beam timing signals. Jonathan Eisch 06/10/2015 10:48 AM
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8913 Task Assigned Normal Send an ACDC + central card to QMUL Matthew Wetstein 10/09/2015 01:09 PM
8816 Milestone New Normal What is our calibration system? 01/25/2018 07:13 AM
8815 Task New Normal Final Decision on MRD and veto electronics 04/06/2016 11:08 PM
8813 Task Assigned Normal Design for clock distribution and timing Jonathan Eisch 01/25/2018 07:15 AM
8812 Task Assigned Normal Solidify Layout and number of crates channels for ANNIE Runl (Run II) Matthew Wetstein 04/06/2016 11:14 PM
8811 Task Resolved Normal Figure out the data rates and size of output from the system Jonathan Eisch 10/22/2015 01:38 PM
8809 Task Assigned Normal Interface for PSEC electronics with ART system Karen Hayrapetyan 10/09/2015 01:06 PM
8808 Task New Normal Get details of what we can get from the beam spill and timing Jonathan Eisch 06/10/2015 10:48 AM
8806 Milestone New Normal Redesign of LAPPD central card Matthew Wetstein 10/09/2015 02:12 PM
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